GENERAL DYNAM'CS ST. PETERSBURG, FLORIDA
Ordnance and Tactical Systems SUPPLIER QUALITY CLAUSE
TITLE QUALITY CLAUSE REVISION EFFECTIVE DATE
TOBER
PHYSICAL CONFIGURATION AUDIT S12 3 Oﬁ ‘2)025

1.0 REFERENCES

e MIL-STD-1168 (Revision As defined in the TDPL): Ammunition Lot Numbering and Ammunition Data
Card

2.0 GENERAL REQUIREMENTS

When specified as a line item on the Subcontract/Purchase Order (PO); the subcontractor shall perform a
Physical Configuration Audit (PCA).

The subcontractor shall assume that all USG contracts require the Defense Contract Management Agency
(DCMA) Quality Assurance Representative (QAR) to witness the PCA, unless otherwise stated in writing.
Other USG representatives may also witness the PCA. The subcontractor shall also assume that GD-OTS
will witness all PCA’s, regardless of whether it supports a USG or a commercial contract.

Three PCA samples shall be selected, in accordance with the QAP or subcontract requirements, that are
representative of the items to be manufactured in production, using the same processes, procedures,
facilities, equipment, tooling, measuring and test equipment, and sources of supply.

The PCA Plan shall verify every drawing characteristic and drawing note defined for the component under
inspection. Data to be collected are to be from the same 3 components unless previously specified in the
PCA Plan and approved by GD-OTS and/or the USG.

If specified in the QAP or subcontract requirements, PCA Samples may be returned to the production lot.

All costs associated with conducting a PCA shall be borne by the subcontractor, except when outlined as
a line item listed in the Subcontract/PO.

If the PCA is disapproved or rejected, the subcontractor shall repeat any or all PCA test and inspections.
All supplier costs related to these repeat tests and inspections are to be borne by the subcontractor.

2.1 CHANGE REQUIRING PHYSICAL CONFIGURATION AUDIT
A PCA or PCA waiver (as defined in section 2.3) will be required if any of the following conditions apply:
Technical Data Package changes:

e Anew or first-time production of a component, subassembly, or assembly by the subcontractor.

e A configuration control change, affecting fit form or function, is made to the items specification(s),
Quality Assurance Provision(s) (QAP), or applicable drawings listed in the Technical Data Package
List (TDPL).

2.2 PCA EXCEPTIONS OR WAIVER

Exception or waiver of PCA Tests requirements shall be documented in writing by the subcontractor and
submitted to the SCR. For the exception or waiver to be valid, the subcontractor must have a written
approval from GD-OTS. Submittal of exceptions or waivers by the subcontractor is NOT a guarantee that
the exceptions will be approved.

NOTICE: The current version is always on the GD-OTS Supplier Portal. Page 1 of 6
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Subcontractors shall request permission for PCA samples, conforming to all drawing requirements to be
used as part of the production lot quantity. This request should be included in PCA Plan.

2.3 PCAPLAN

The contractor shall develop a PCA PLAN. The format and content of this plan shall be in accordance with
Table 1 : PCA PLAN & PCA REPORT DOCUMENT REQUIREMENTS.

GD-OTS reserves the right to generate the PCA PLAN or Limited PCA PLAN on behalf of the contractor.
The contractor will be given the opportunity to review the PCA PLAN and provide feedback and shall provide
feedback (acceptance or changes required). The supplier shall provide feedback through Supply Chain
Management and copy GD-OTS Quality Engineering of the supplier’s disposition of the document.

2.4 NOTIFICATION OF PCA

The subcontractor shall provide written notification of the proposed dates for Pre-PCA and PCA to the GD-
OTS quality engineer and supply chain representative. The notification of PCA shall be as defined by
contract requirements. Typically, PCA is conducted in conjunction with FAAT. If the contract requirements
do not define the time required for notification of PCA shall be as follows:

e CONUS 30 calendar days prior to PCA as referenced in QCD S12-5
e OCONUS 100 calendar days Prior to PCA as referenced in QCD S12-5

NOTE: Verbal notification of PCA dates during an IPT meeting are not considered a formal notification.

The contractor shall provide notification through Soft Expert when there are changes to the scheduled Pre-
FAAT and FAAT. Any updates shall be communicated within one working day of the change and include a
tentative reschedule date.

25 PCA REPORT

The contractor shall develop a PCA Report after completion of the test utilizing the previously approved
PCA Plan. The PCA Report content shall be in accordance with Table 1 : PCA PLAN & PCA REPORT
DOCUMENT REQUIREMENTS.

Table 1: PCA PLAN & PCA REPORT DOCUMENT REQUIREMENTS
PCA Plan & PCA Cover and Title Page, Supplier internal revision and date of the PCA Plan
Report
PCA Plan & PCA Scope — purpose for the PCA
Report
PCA Plan & PCA Sub-contractor's name and address
Report
PCA Plan & PCA USG Contract number (if applicable) and line number
Report
PCA Plan & PCA Applicable approved RFV(s) or ECP(s)
Report
NOTICE: The current version is always on the GD-OTS Supplier Portal. Page 2 of 6
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Table 1: PCA PLAN & PCA REPORT DOCUMENT REQUIREMENTS

PCA Plan & PCA
Report

Component name(s) Part Number(s), Revisions(s), QAP Title(s), Lot Numbers or
serial numbers and Manufacturer place holders

PCA Plan & PCA
Report

Purchase Order

PCA Plan & PCA
Report

PCA Plan Revision and Description of Change and Document Revision

PCA Plan & PCA
Report

QAP Characteristic, Description, and numbering by Component Number- Critical,
Major, Minor

PCA Plan & PCA
Report

Data to be provided Attribute or Variable

PCA Plan & PCA
Report

Shall have 3 data recording placeholders for each characteristic to be measured

PCA Plan & PCA
Report

MSE/AIE Gage by characteristic (The term Gage is not acceptable. The generic
gage name shall be specified by the AIE/MSE or AAIE submitted for approval.)

PCA Plan & PCA
Report

QAP Description of characteristic- defined as per QAP

PCA Plan & PCA
Report

Dimensional or Specification feature and tolerance

PCA Plan & PCA
Report

Witness Record — defining attendees Company or Organization Name, Title,
Signature and Date of PCA

PCA Plan

Ballooned drawing — Using QAP numbered characteristics for Critical (CD1), Major
(100 Series), Minor (200 Series) and unlisted (300 Series). The supplier shall use
the QAP characteristic numbering and all other unlisted drawing characteristics and
drawing notes shall use the unlisted 300 Series.

PCA Plan

PCA Plan Change Record defining purpose and date of plan revision changes

PCA Plan

The USG Approved PCA Plan shall be the data collection document used during
the PCA and for the PCA Report. Using QAP numbered characteristics for Critical
(CD1), Major (100 Series), Minor (200 Series) and unlisted (300 Series). The
supplier shall use the QAP characteristic numbering and all other unlisted drawing
characteristics and drawing notes shall use the unlisted 300 Series.

It is highly recommended the PCA Plan document has the ability to set conditional
formatting for dimension(s) that will have variable data recorded. The conditional
formatting setting can be used to set characteristics with min. and max. tolerances
to flag out of tolerance conditions when measured in the plan, by turning the
dimension red. This prevents manual data entry error (decimal point in the wrong
position) or to identify truly discrepant conditions.

PCA Report

Lot number or Serial numbers under test

NOTICE: The current version is always on the GD-OTS Supplier Portal.
Printed versions are for “Information Only”.
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Table 1: PCA PLAN & PCA REPORT DOCUMENT REQUIREMENTS

PCA Report The subcontractor shall define the summary of the PCA and acceptance or
rejection. Contents of the PCA Report shall provide objective quality evidence
(OQE) of achieving the requirements defined. The OQE shall consist of using
tables, graphs, charts, Test data, all CMTRs, COC, COA , raw material certification
mechanical or chemical analysis, prior certifications of compliance, RFV’s ,and Test
reports that comprise of the component or assemblies. The defined documentation
plus the completed PCA Plan shall compromise of the PCA Report.

PCA Report A statement defining the final results of the PCA as acceptable or defining issues
found during the PCA and follow-up actions to be conducted.

PCA Report Witness record signed by all who witnessed the PCA

2.6 PCA READINESS REVIEW

A PCA Readiness Review shall be conducted 21 calendar days prior to PCA, this meeting shall be
organized and led by the supplier. Prior to the PCA, the subcontractor shall ensure the following have
occurred:

e PCA Plan approved by USG as referenced in QCD S12-2

e Pre-PCA Dates defined as referenced in QCD S12-5

e PCA Dates defined as referenced in QCD S12-5

e AAIE/AIE or MSE Plan has been approved by USG as referenced in QCD S8-1 or S9-1

e Sample ADC Approved by USG (as applicable) as referenced in QCD S13-1

e All available Material Certifications and Test Reports submitted to GD-OTS for review as

referenced in QCD S11-4
e PCA Lot numbering (“A” Lots) -MIL-STD-1168

2.7 CONDUCTING THE PCA

The Contractor shall have available the USG approved PCA Plan, USG approved MSE or AAIE/AIE Plan,
drawings, specifications, QAP, and Process Work Instructions available for review at the time of PCA.

The contractor shall provide all Certified Material Test Reports, Lab Test Reports, ballistic or static fire test
results, and RFV’s shall be made available during PCA.

The subcontractor shall record all variable data from the PCA Components and define Pass or Fail for
attribute data recorded on the PCA Report.

Upon Completion of PCA, all representatives are to sign the Witness Record.
PCA Report shall be submitted in accordance with S12-3 listed below.

The subcontractor's PCA report is due even if the PCA was unsuccessful or if a portion of the PCA must
be repeated. If a portion of the PCA must be repeated, all requirements within this Quality Clause Document

NOTICE: The current version is always on the GD-OTS Supplier Portal. Page 4 of 6
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shall apply for the development and execution of a limited PCA (LPCA). The LPCA plan and report shall
contain only the characteristics which are to be reinspected.

3.0 QuUALITY CLAUSE DELIVERABLES (QCD)

Microsoft Office or PDF formats are preferred. All subcontractor data submittals shall be in English. These
data items shall be submitted to GD-OTS in accordance with the QCD as indicated below. The method of
submission to GD-OTS St. Petersburg is specified in the General Supplier Quality Clause “S1” Section 3.0
Subcontractor Data Submission Instructions. Unless otherwise agreed upon, deliverables required within
this QCD contain CUI and must be marked and transmitted in accordance with DoDI 5200.48, “Controlled
Unclassified Information (CUI).”

CUl GD-OTS APPROVAL

NO. TITLE REQUIRED SUBMITTAL TIMING/FREQUENCY
Unless otherwise directed in the
PCA Subcontract/PO or Special Instructions
Exception or Yes Yes document provided by GD-OTS; QCD
S12-1 Waiver is due 90 (CONUS) or 180 (OCONUS)

calendar days prior to production or
PCA, whichever comes first.

Unless otherwise directed in the
Subcontract/PO or Special Instructions
document provided by GD-OTS; QCD
S12-2 PCA Plan Yes Yes is due 60 (CONUS) or 150 (OCONUS)
calendar days prior to production, PCA,
or Physical Configuration Audit (PCA),
whichever comes first.

Unless otherwise directed in the
Subcontract/PO or Special Instructions

S$12-3 PCA Report Yes Yes document provided by GD-OTS; QCD
is due 7 calendar days after completion
of PCA.

Unless otherwise directed in the
PCA . .
S12-4 Readiness Yes Yes SubcontracUPQ or Special Instructions
Review document provided by GD-OTS; QCD
is due 21 calendar days prior to PCA.
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CUl GD-OTS APPROVAL

PCA.

NO. TITLE REQUIRED SUBMITTAL TIMING/FREQUENCY
Unless otherwise directed in the
Subcontract/PO or Special Instructions
Notification document provided by GD-OTS; QCD
S125 | tpcADate | YOS ves is due through e-mail 30 (CONUS) or

100 (OCONUS) calendar days prior

4.0 REVISION HISTORY

REV DATE CHANGE
0 06/09/2023 Initial Release
1 01/011/2024 | ECN24425-CUl updates
Para. 2.1,2.3, 2.5, 2.6, 2.8, Table | MSE/AIE Requirement, Para 3.0 CUI
2 08/04/2024 QCD Table CUI
3 10/14/2025 Remove the Quality Clause website link in Section 3.0
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